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Action Items 

 

 

Approval of Minutes 

September 10, 2014  

 

 



Action Items 

 

Recommendation:  

 

• Recommends the adoption of the Campus Development 
Agreement by the Board of Trustees. 

 

• Facilities Planning and Construction in accordance with 
1013.30 F.S., seek final approval of the Campus Development 
Agreement with City of Tallahassee.  

  

 

 

Adoption of Campus Development Agreement with the 

City of Tallahassee 



Information Items 

 

 

Project Updates 



Information Items 

 

 

• Project completed  

• Processing final pay applications 

• Closing out project account 

 

 

   

 

FAMU Village (800 Bed Dormitory) 



Information Items 

FAMU Village (800 Bed Dormitory) 



Information Item 

 

• Foundation and vertical work has commenced 

• Update Guaranteed Maximum Price (GMP) 

• Value Engineering to get building within GMP 
(additional $10 million) 

• Final Amended GMP will be submitted to BOT for 
approval  

• Updated Project Schedule (Spring 2016) 

Pharmacy Building Phase II 



Information Items 

Pharmacy Building Phase II 



Information Items 

 

• Scope of work has been defined (renovation) 

• Architect’s contract has been Amended ($10 million) 

• Establish project schedule 

FAMU-FSU College of Engineering Phase III 



Information Items 

FAMU-FSU College of Engineering Phase III 



Information Items 

• Ballroom Interior scope started (October 2014) 

• Ballroom substantial completion (March 2015) 

• Student Union currently in design stage (90%) 

• Student Union construction starts (late Spring 2015) 

 

 

 

SGA Grand Ballroom & Student Union 



Information Items 

SGA Grand Ballroom & Student Union 



Information Items 

 

• Consistent with the President’s initiatives 

• Key Elements - Land acquisition, pedestrian walkways, landscape and 
beautification, security, and future building elements 

• Collaboration with University constituents - faculty, staff, administration, 
and community members 

• Educational Plant Survey 

 

 

Master Plan Update 



Information Items 

 

• Failure of HVAC Chiller 

• SGA and President agree 

• Utilize CITF appropriation for this capital renewal project 

• Chiller replacement $150,000   

Recreational Center Chiller Replacement Project 



 

 

QUESTIONS 



“At  FAMU,  Great  Things  Are  Happening  Every  Day.” 

established 1887 


